ROAD AND UTILITY BOND PROJECT INFORMATION

RGP
MIDL AND
Feel ZH&e W.’

Michigan Avenue

Design Start Date: 10/1/2018 Authorized Funding Amount: $1,675,459.62
Construction Cost: $1,508,906.43

Construction End Date: 5/25/2020 Project Photo:

Project Type: PAVING

Project Limits:

Project Phase:

Next Activity:

Garfield Ave. - N. A Street

Construction

Project Construction

Project Scope:

To install new water lines within
the street right-of-way. To mill
and repave the whole length of
the street section between the
project limits

Point of Contact: Matt Carr, P.E. Vicinity Map:
432-685-7287 | A ; 1.
mcarr@midlandtexas.gov 2

Design:

Contractor:

In-house Project
432-685-7287
Engineering Services
City of Midland

Jones Bros Dirt & Paving
1404 S. Grandview
Odessa, Texas 79761

Comments:

Road and Utility Bond Project.
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Paving Schedule:

2019

JAN FEB MAR APR MAYJUN JUL AUG SEP

Legend -

|:|Survey -Plan

- Design - Delay - Bid

|:|Construction

2021'

OCT NOV DEC|JAN FEB MAR APR MAYJUN JUL AUGSEP OCT NOV DEC|JAN




